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PREFACE

wise person once suggested that every educational or social services

administrator—a position that by definition involves time spent in an

office, in meetings, and on paperwork—ought to get away from the

office every couple of years and spend one month in the field. They
might enter the field knowledgeable about the facts and figures of the popula-
tion they served; they would leave the field with their knowledge enhanced
by an understanding of those facts and figures in the context of real people and
real situations.

We learn from experience. But we cannot—and would not choose to—expe-
rience everything ourselves. Thus, for a variety of reasons, we learn some
things through the experiences of others. And that is what led to the creation

of this booklet.

For five years, we “experienced” the School of the Future (SoF). The SoF was
a demonstration project initiated and funded by the Hogg Foundation for
Mental Health to bring needed health and social services to schools serving
low-income, primarily minority students. The goal was twofold: to improve
the quality of life for these youngsters and their families, and to provide a pre-
requisite to raising their educational potential.

Similar projects have been, and are being, carried out. All too often, howev-
er, their accomplishments are known only by those who participated in them,
the lessons they imparted learned only by those who experienced them.
Aware of this, the Foundation from the beginning provided funding for an
extensive evaluation of the project. Here the goal was to obtain, throughout
the project’s first five years, both quantitative data and qualitative information
on how the SoF worked and what it accomplished. Through an analysis of the
data and a synthesis of interviews with the participants—executives,
providers, school personnel, parents, and children—we were able to experi-
ence the project in the field. Furthermore, with four pilot sites—a cluster of
one or two elementary schools and a middle school in each of four Texas
cities—we were able to learn from not one but four discrete experiences, for
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each site involved different populations in different types of communities with
various needs and problems and, in turn, different ways of addressing them.

The lessons we learned have little to do with carrying out specific tasks. “How
to” manuals are available that explain, in detail, how to develop an advisory
board, for example, or set up a child care program. What we have learned has
more to do with such basic issues as recognizing, acknowledging, and dealing
with reality. If, by imparting what we have learned from our experiences, we
can help others improve the lives of children and their families, we will con-
sider our efforts worthwhile.



INTRODUCTIOR

re you familiar with the School of the Future? Some of you may know

a great deal about it, while others may have an idea of what it is; a

majority, however, probably are curious and would like to learn more.

Following are the questions we hear most frequently, along with
responses to help clarify what the SoF is all about.

e What is the School of the Future?
The SoF brings together a variety of health and social services on public
school campuses, where services can reach and be coordinated to fully serve
children in need and their families.

e Why was it created?
For many children, the problems of growing up are overwhelming. Social
problems that formerly seemed circumscribed—child abuse, substance
abuse, teen pregnancy, gangs, violence—have increased in prevalence and
severity. Terms and issues that formerly were shocking now seem almost
commonplace.

Almost as overwhelming as these problems has been trying to find ways to
overcome them. Many organizations have tried. Although most programs
were well-meant and often well-conducted, the outcome has been an array
of fragmented services with different requirements and regulations, limited
ability to reach the target population, and, in the long run, failure to help
the children and families they were designed to serve.

The Hogg Foundation for Mental Health tried a different approach. To
help improve the lives of Texas children and at the same time circumvent
the problems created by so many single-focus and uncoordinated programs,
it developed the School of the Future.

e How was the project funded?
The Foundation pledged $1 million to support the SoF in four sites for five
years—$50,000 per year for each site. An additional $1 million was set
aside to conduct an ongoing project evaluation.

7




O

ERIC

Aruitoxt provided by Eic:

® When and where did the project take place?

The SoF was funded as a demonstration project from 1990 to 1995. It was
implemented in four Texas cities—Austin, Dallas, Houston, and San
Antonio. Each site consisted of a middle school and one or two of its feed-
er elementary schools in a low-income, primarily ethnic-minority neigh-
borhood. The same broad goals were addressed at each site. However,
there was no prescribed, cookie-cutter approach to selecting or obtaining
services or reaching the specified goals. Each site was to develop the pro-
ject on the basis of its community’s needs and resources.

® Was this a new idea?

School-based services were not new in 1990. The SoF grew out of the work
of Dr. James Comer and Dr. Edward Zigler of Yale University, both of whom
have long advocated an expanded role for schools. The innovative aspect
of the SoF was to employ a project coordinator for each site who would be
responsible for everything from assessing community needs to arranging for
and coordinating services.

® What were the project’s goals?

Overall goals were to provide prevention and intervention programs in
mental health, physical health, and personal enrichment. The goals
focused on four populations:

® Children - to improve the physical and mental health of students and
their families.

* Families - to increase positive interaction between family members and
their children and to increase parent involvement in their children’s edu-
cation.

® Schools - to increase the number of available and affordable services for
neighborhood residents and to create a supportive school environment
for students, teachers, parents, administrators, and community partners.

* Communities - to improve the image of the school in the community and
to integrate school and community activities.

* How did you evaluate the project?

We conducted two types of evaluation: quantitative, to measure outcomes
in such areas as school climate, student self-concept, and teacher percep-
tion; and qualitative, to describe the process of development and determine
how the participants—educators, providers, and clients—perceived the
project in both process and outcome.



¢ How did the project work out?
One answer could be that, when Foundation funding came to an end, all of
the key players at each site sought—and found—funds that enabled them
to continue the SoF. Other responses are more complex.

Explaining the complex process of project implementation is what this book-
let is all about. This is not a “how to” manual. We have given no directions
for how to obtain funds, set up programs, or conduct an evaluation. This type
of information is available elsewhere. Rather, we have tried to convey what
we learned in the course of project implementation so that others can benefit
from our experiences, both positive and otherwise.

The information that follows is based on an analysis of the qualitative evalu-
ation, which consisted of the following:

1. Two surveys, one conducted near the beginning and one near the end of
the project. Survey information was collected from key informants, that
is, coordinators, school principals, teachers, service providers, parents,
and others who played important roles. Questions focused on project
strengths and weaknesses, perceptions of the SoF in concept and practice,
and opportunities for project continuation and expansion.

2. A series of interviews conducted at regular intervals over the five-year
funding period. Interviews were conducted with the coordinators every
two or three months and, less frequently, with school principals and school
district liaisons to obtain an ongoing record of the tasks, duties, barriers,
and accomplishments that comprised the process of development.

3. On-site observation.

4. Review of SoF-related correspondence and minutes of meetings.

What we learned about project implementation were not lessons of great mag-
nitude. Rather, much as many steps are needed to build a staircase, these
lessons form the many steps which, together, are needed to create a successful
project. Information gleaned from the evaluation of our SoF experiences is
proving useful to the Foundation and the demonstration sites. We hope it also
will prove useful for the educators, community leaders, local government
administrators, agency directors, and concerned citizens who might be inter-
ested in starting a School of the Future or some other form of school-based or
school-linked services to help children and families in their communities.
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SHAPING THE VISION

PROJECT RATIONALE
Recognizing a Need

or many youngsters born in the final decades of the twentieth century,

the task of growing up is overwhelming. Children of single-parent fam-

ilies living in impoverished neighborhoods must deal on a daily basis

with such problems as substance abuse, physical and sexual abuse, teen
pregnancy, and school failure and dropping out—problems that many adults
know of only through watching television or reading the newspaper.

These problems have not been ignored. Aware of the increase in prevalence
and severity of the difficulties facing children and their families, educational
and social service organizations and agencies have developed a variety of pro-
grams to deal with these problems. Although many of the programs have
helped the populations they target, they have resulted in a bewildering array
of requirements and regulations, fragmented services, ineffective service deliv-
ery, short-term efforts, and—perhaps most discouragingly—failure to provide
comprehensive or sustained help for the children and families they were
intended to serve.

Determining an Intervention

The Hogg Foundation created the School of the Future (SoF) as a demon-
stration project designed to help improve the lives of Texas children in need
and at the same time circumvent the problems created by so many diverse,
single-focus, and uncoordinated existing programs.

The SoF was closely aligned with the Foundation’s mission: to develop “a
broad mental health program for bringing great benefits to the people of
Texas.” Focusing on public schools’ access to children and their potential for
helping children and their families was viewed as a practical and contempo-
rary way to help carry out this mission. The project was based on solid theo-
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ry and practice, growing out of the work of Dr. James Comer and Dr. Edward
Zigler, both of Yale University and leaders in advocating an expanded role for
schools in meeting the needs of children and their families.

GETTING STARTED

At a meeting recently on school-based services, one woman—
intelligent, well-read, concerned about children—was overjoyed
when she heard about the School of the Future. “What a won-
derful idea,” she said. “All we need to do is get the legislature to
pass a law that every school district in the state must start a pro-
ject like that.”

Would that it were so simple. Complex problems demand more than simple
solutions. The collaboration required to assemble a variety of health and
social services on a public school campus goes beyond bringing a given service
into a school. To initiate a program of after-school care, for example, coopet-
ation is needed—a cooperative agreement between the school principal and
the service provider. Arrangements must be made for time, space, equipment,
safety, and parent contact. Coordination is called for—working out the shar-
ing of space and equipment, for example, or planning special events. Beyond
that, a school-based service project calls for a change within the school sys-
tem itself. Traditionally, schools are autonomous. For school-based services,
school administrators must be willing to give up some autonomy and take a
collaborative approach in which different agencies—public and private as
well as the school and school district—share their expertise, ownership of
problems, responsibilities, and vision of the goal itself.] No matter how great
the need and how sound the idea, considerable effort and time are required
before a new school-based project can be in a position to offer its first service.

“Selling” the Project

Before a major initiative in the schools can begin, key persons in the commu-
nity—civic and business leaders, city and county officials, and, most impor-
tant, school-district leaders—must be sold on the proposed project. They must
be informed about it and convinced that it would be beneficial and feasible for

ICooperation, Coordination, & Collaboration. (February 1996). Austin: Texas Children’s
Mental Health Plan.
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their community as well as worth the cost. Their acceptance—and sometimes
their financial support—is essential before a project can begin.

Major organizations such as foundations and state agencies usually have a foot
in the door. Their administrators not only know whom to contact, either
directly or through colleagues who have contacts, but also they tend to be
acquainted personally with the community’s leaders and potential funding
sources. In practice, however, most projects are not initiated by a state or
foundation but are created at a mid-management level, where those develop-
ing them must navigate through the upper levels of bureaucracy for money
and approval. If the project creators with the vision are at the grass-roots
level, it is likely that they do not know the community’s leaders and are hesi-
tant and unsure how to approach them.

The SoF Experience

The School of the Future had an unusual beginning. First, it had guaranteed
funding. With the approval of its executive board, the Hogg Foundation set
aside $1 million to fund a five-year demonstration project of school-based
services in four Texas cities—$50,000 per year at each site. Concomitant
with that, it set aside an additional $1 million to conduct a full-scale evalu-
ation of the project. In addition, the Foundation had the reputation and the
clout to get the attention of community leaders at each of the demonstration
sites before the project began in order to explain the SoF and get the
approval of these key persons, if not their whole-hearted enthusiasm.

With committed funds and ready access to city and school leaders, the project
began with a top-down approach. Working with his executive committee, the
Foundation’s president selected four cities as potential demonstration sites.
The first step was to contact colleagues in those cities to ascertain whether key
decision makers might be receptive to the idea. Next, he and other
Foundation executives met with community leaders, individually and collec-
tively, to outline the concept of the SoF and solicit their input. They also
contacted school district superintendents to explain the project and deter-
mine the district’s interest in participating.

The specific approach differed in each city. In one site, for example, the
Foundation president met with the mayor, county commissioner, school superin-
tendent, county judge, juvenile court judge, and representatives of major social
service agencies. These officials were supportive from the beginning. They saw
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the project as an opportunity to assess the needs of an at-risk community and,
because the project had a built-in evaluation component, to determine the effec-
tiveness of this kind of initiative in meeting the neighborhood’s needs.

Despite this show of support, the school board at this site rejected the project
when it was first proposed. The concern—a common one when nonacademic
and nontraditional projects are introduced in an educational setting—was
that it would increase the number of people on the independent school dis-
trict (ISD) payroll and would require so much energy and so many resources
that it would be more of a burden than a benefit. The proposal-writing team,
which was composed of both school district and Hogg Foundation staff, then
met with school board members to explain the project to them and convince
them of its merits. The second time the proposal was brought to the board, it
was approved unanimously.

At another site, the timing was right. The district had been looking into the
possibility of instituting school-based services, and the SoF seemed to fit into
their plans. To demonstrate community support, the district liaison obtained
the names of parent leaders from the school principals at the potential project
site, then worked with these parents so they would be prepared to represent
the schools at a meeting with the superintendent and, later, to present the SoF
proposal to the school board. The parents did their job well, and the project
was approved.

At the third site, a mental health counselor had been supported in the pro-
jected site’s middle school for several years through HF funding to a local fam-
ily service center. The center’s director was enthusiastic about expanding this
service, but he deemed it essential to have someone from the school adminis-
tration serve as liaison to the project to keep communication open with the
district and assure its continuing support. The district agreed, appointing the
assistant superintendent for student services to that position. She favored
school-based services, and with her support the school board quickly approved
the project.

At the fourth site, an administrator in the state’s education agency who also
served on the Foundation’s Commission on Children and Families had spoken
on his own initiative to the superintendent about the proposed project. This
positive introduction, along with Foundation executives’ visits to the super-
intendent, elementary school principal, and representatives of neighborhood
service agencies, paved the way for the chief administrator’s support. Once
the project’s concept was accepted and approved by officials in the selected

Q 13
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school districts, the SoF moved to the local, or grass roots, level to get the pro-
ject under way.

Our experience showed . . .

The reality is that most groups do not start with the funds or the contacts
of a foundation. A group is far more likely to have the vision but lack the
resources and influence of a major organization. This does not mean that
you cannot develop a successful school-based service project without major
financial support from the beginning; it does mean that you will have to
work harder. Fund-raising has become a profession in itself and must be
addressed before a project can get off the ground. For most groups, a pre-
liminary step is called for: to bring together persons and organizations that
might be interested in working together to achieve the same goal.

Building Support

Forming a coalition of like-minded people has a number of advantages. It
brings together persons of diverse interests, knowledge, and influence, informs
them about the proposed project, and helps develop their interest and support.
It builds community interest and a sense of commitment to the community. It
expands the ideas, the contacts, the resources, and the funds that can be gath-
ered to help start the project.

The Hogg Foundation gave credibility, legitimacy to the project.
— School District Liaison

It is useful to have as many local groups as possible represented in a coalition.
The participants don't have to agree on everything, just on the special prob-
lem or project that has brought them together. In addition to groups recog-
nized as interested in the community’s children—child care associations, for
example, or children’s protective agencies—you should not overlook persons
or organizations that might become interested if they could take part in the
planning and become personally involved. Law enforcement agencies, physi-
cians, attorneys, and local businesses and industries are among the groups and
individuals that might have an interest in children, albeit from different per-
spectives. Furthermore, representatives of these groups may provide access to

14
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school and city administrators whose support is crucial to the project. Don’t
forget parents and grandparents. They have a lot at stake, and their insight
and support can be invaluable.

There is, of course, more to gaining support than knowing the people at the
top. Local neighborhood support is crucial for a community project to suc-
ceed. Businesses and health and social service agencies in the neighborhood
as well as local school administrators and teachers must be encouraged to “buy
in” to the project. Prior to the SoF’s implementation, Foundation staff visit-
ed each site a number of times to meet with local service agencies and school
personnel. Their goal was to explain the project so that they could dispel the
rumors that tend to arise about a new initiative. As one Foundation liaison
noted, “My work at the front end did away with some myths and misconcep-
tions about duplication of services and fears that the Hogg Foundation was
going to supplant the efforts of local organizations and charge for services. It
took time to talk to all the players, to reassure them and clarify our goals and
plans.” This initial, front-end effort must be built in to any project of school-
based services, whatever its specific objectives and methodology might be.

QOur experience showed . . .

Building good working relationships—gaining understanding, acceptance,
and support at all levels and eliminating real or potential misconceptions
and fears from the start—takes time, perhaps more time and effort than
almost any other aspect of a project. Be patient and persevere. The effort
and time spent up front often determines the acceptance and, in turn, the
success of a project.
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REALIZING THE VISION

THE KEY PLAYERS

Selecting the Coordinator

he project coordinator is the key to the School of the Future. This is the
person who is responsible for project administration, service and com-
munity outreach, and public relations. Beyond the obvious responsibil-
ities—planning, organizing, developing management procedures, coordi-
nating programs, raising funds, promoting the project, and facilitating evalua-
tion—the coordinator sets the tone of the project. It is up to the coordinators
to gain the acceptance and support of the school principals and teachers, an
ongoing task considering the mobility rate of school personnel. They must
gain the acceptance of agency leaders, convincing them of the desirability of
working collaboratively with educators as well as providing services in a
school setting. They must solicit the interest of parents, for parents and fam-
ilies are the clients the project is designed to serve. And they must develop
community networks and relationships, for school-based services extend
beyond a given school to serve, and sometimes unite, an entire community.

A potential problem with school-based social services is that they can
increase the work load of school administrators and faculty. Already busy with
academic concerns, teachers and staff too often have to serve as social work-
ers for children in need of help, locating services that they need, then follow-
ing through to see that they get them. A major role of the SoF coordinator is
to relieve the school principal, faculty, and staff of these social work tasks.
That role is perceived as critical. Without a coordinator, most school person-
nel agree that the SoF project would not work.

In light of the large number of people-related tasks, it may come as no surprise
that key players at each of the sites listed interpersonal skills and personal
characteristics as the most essential skills of the coordinators. This was the
consensus of respondents to the Key Informant Survey, which listed as prima-
ry attributes personality and the ability to work with many types of people—

16
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families, city leaders, school staff, and agency personnel. Additional attribut-
es considered important were the ability to develop trust and credibility, be
sensitive to and understanding of problems, and be a good listener, a facilita-
tor, a team player, and sincere. Personality and a can-do attitude also were
perceived as essential.?

An understanding of the community and its political and cultural environ-
ment was considered invaluable for coordinators, along with knowledge of
school systems, agencies, resources, and funding sources. Education and work
experience, communications skills, leadership ability, and networking skills,
though cited as important, were perceived as secondary to interpersonal skills.

The SoF Experience

Each site was responsible for hiring its own coordinator, and each put consid-
erable thought into the selection process. Because the position was a new one,
there were no guidelines or job descriptions to follow. Basic skills for direct-
ing a social service program seemed a given, and due to the demographics of
the selected areas, three of the four sites hoped to find someone who was bilin-
gual and bicultural as well as adept at organizing and managing a program.
Beyond that, each site had individual interests and concerns based in part on
the needs of the community, in part on the persons doing the selecting.

You need someone to oversee, to make decisions, to see the whole-
ness of it, to make it work. I don’t believe anything would exist with-
out the coordinator.

— Middle School Counselor

One site, for example, sought an individual who was knowledgeable about the
school system but was not a part of it, while another site was more interested
in finding someone who worked within the school system and would be able
to help integrate the SoF in schools throughout the district. One wanted a
person proficient in grass-roots organizing, another sought one with proven
commitment to the community.

Z For a full description of coordinator tasks and responsibilities and an analysis of essential and
preferred coordinator characteristics, see The Project Coordinators: A Key to the School of the
Future. (1995). Austin: Hogg Foundation for Mental Health.

Q 17

RIC

§ 2



O

ERIC

Aruitoxt provided by Eic:

After due consideration, two men and two women were hired as project coor-
dinators. Two were Hispanic, one African-American, and one Anglo. Three
were social workers, two of whom had master’s degrees, and one was a teacher
and special education administrator. All had had from 15 to 30 years experi-
ence in the field.

Coordinators were given no advice or training about how to obtain or deliver
services to parents and students at a school site. Their primary guideline was
a concept paper developed by SoF staff at the Hogg Foundation to give them
a general idea of what the Foundation would like to see result over a five-year
period. Furthermore, although each of the coordinators was experienced in
working with social service programs, they differed in their knowledge and
experience in fund raising, project promotion, working within a school sys-
tem, and juggling so many tasks at one time. There were no precedents to fol-
low. Thus, they had to improvise, and they had to have a combination of flex-
ibility and perseverance to make the job—and the project—work.

Although the coordinators brought different strengths to their work and
approached their roles differently, they shared two distinctive accomplish-
ments. One was the fact that each stayed with the project throughout the five
years, a rare occurrence for programs on limited funding. The other was the
tremendous esteem in which each was held. By the end of the project, the key
players surveyed—from school principals to families to community leaders—
could picture no one else as coordinator at their respective sites.

This view was borne out by the Key Informant Surveys. The traits and skills
cited as important by the respondents reflected the traits and skills that each
of the coordinators exemplified. Very few of the respondents listed specific
skills needed. Rather, they focused on the broad traits and abilities, such as
flexibility and creativity, that would enable the coordinators to handle the
many different aspects of their positions.

The coordinators’ perspectives on skills most important for serving success-
fully in their positions were right in line with those of the persons with
whom they worked. They, too, considered interpersonal or “people” skills
essential, along with the need for an understanding and knowledge of the
schools, the community, and local service agencies. Experience, the ability
to communicate, and being a doer also were traits and skills they considered
essential.



Our experience showed . . .

The coordinator is the unique aspect of the SoF and the key figure in this
school-based services project. This is the person who relieves the school
staff of social work responsibilities, serves as a ligison between the school
and community, and brings in programs to help children and their families
improve their quality of life and their potential for learning. The selection
of the coordinator is crucial to the successful implementation of the project.

Working with School and Community Leaders

The coordinators were crucial to the project, but they did not work alone.
Other key players at each site included school district personnel—principals,
administrators, board members, teachers, counselors—as well as community
leaders, parents, program partners, and service providers. These were the
people with whom the coordinators worked most closely and who were influ-
ential, to varying degrees, in the development of the project.

School administrators often have concerns about new projects, especially
about projects that do not give promise of directly improving academic stand-
ing. For one thing, they are used to the vagaries of funding and have seen pro-
grams on time-bound support come and go, often without living up to expec-
tations. For another, if they are not included in a project’s initial plans and
negotiations, they are less knowledgeable about the program, less involved in
it, and less likely to support it. Some administrators dislike the idea of men-
tal health services in a school setting, fearing that such services imply a focus
on pathology rather than education and that service providers do not under-
stand the stresses and constraints of education in the public schools. Many are
concerned about increased work—paperwork for the teachers, for example,
and longer hours for the custodians. A major task, therefore, especially dur-
ing the project’s first year, was to acquaint school personnel with the SoF and
convince them of its value.

The SoF Experience

¢ School principals

At the start, 10 principals participated in the SoF, and their views of mental
health and attitudes toward school-based services made a difference in how the
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project was implemented and accepted not only at each site but at each school,
as well. Those who believed in the project conveyed that belief to their facul-
ty and staff, making them more open to new, nonacademic programs on the
school campus. One principal showed her support of the project by giving the
coordinator an office adjoining her own and sitting in on meetings called by
the coordinator. Another not only arranged for space in the school for carry-
ing out services but also served as a liaison with the school district, stressing to
the administration the importance of the work being done by the project.

As one site coordinator noted, the development of school-based services con-
tinued to be a high priority primarily due to the efforts of the two school prin-
cipals. Both of these schools were able to bring in a number of programs and
to gain the interest of their students’ families and of the community.

You have to trust all those strangers in your school doing their
own thing.
— Principal

In contrast, some principals initially were bothered or confused by lines of
authority and responsibility for the programs while others feared that their
influence would be diminished, and these issues had to be settled early in the
project. At schools in which the principals remained less than enthusiastic,
the project had difficulty getting started. The influence of administrators and
the difference they could make became evident when some of the principals
were replaced. The project was never as cohesive at one elementary school
after the first principal was transferred to another campus. In contrast, the
new principal at a middle school became one of the strongest advocates and
most effective players in the project.

e School district administrators

In the beginning, each site was assigned a liaison with the school district. This
person was in a position to maintain the visibility of the project at the district
level, manage questions and complaints directed to the district, protect the pro-
ject’s resources, and help develop additional resources. Three of the liaisons were
high enough in the administration to communicate effectively about the project,
lobby for it, and in one site, make district-wide decisions. At the fourth site, a
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school principal who had close ties with the district office served in that position.
As with principals, liaisons tended to move to new positions. One liaison who
stayed the course at her site was credited, along with the coordinator and the
director of a local family service agency, with the successful development of
the project. She kept the school board informed and supportive, related
opportunities for programs and funding to the coordinator, and helped keep
enthusiasm and momentum going for the SoE Her involvement was consid-
ered crucial by the coordinator and other key players.

You can do little in isolation. You're always on the outside unless
you have an “in” with the big system.
— Coordinator

In contrast, the site whose liaison was not replaced when she left was never
able to develop a close working relationship with the ISD central administra-
tion and the school board, making relationships bumpier and the acquisition
and flow of funds more difficult.

¢ Community leaders

Each site developed its own core of supporters. Two community activists, both
of whom had children in a project school and who benefited from their asso-
ciation with the coordinator, on several occasions spoke up for the SoF at
school board and city council meetings. The president of a neighborhood
association, whose children were grown, served on the advisory board, used
her skills and influence to obtain program funding, and promoted the project
throughout the city. The director of a social service agency that managed the
project at one site was influential and helpful to the coordinator throughout
the project.

The president of the primary funding agency, the Hogg Foundation, was
acknowledged as a strong, positive influence by each of the sites. He used his
organizational and personal contacts to get the project started, and he stepped
in on two occasions when negative media were having an adverse effect. A fre-
quent comment from the various key players was that Foundation clout, both
individual and organizational, was a determining factor in the project’s success.
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Our experience showed . . .

Developing and maintaining good working relationships with key players in
the school system is essential for a school-based social services project. For
a nonacademic project to be accepted in a school, it must have at least the
tacit support of the principal. Principals are responsible for their schools,
from test scores to building safety. If they favor a project, they can help
remove barriers to its implementation; if they oppose it, even the best project
cannot succeed. Although one can develop a system of school-based services
without a school-system liaison, it is extremely beneficial to have a person
high in the administration to represent such a project at the district level.

THE FIRST STEPS

Having guaranteed funding for five years, the Hogg Foundation recommend-
ed that each site devote the first year of the project to planning. This was per-
ceived as a way of gaining community support, determining needs, and han-
dling program logistics prior to actually bringing nonacademic services into
educational institutions.

The coordinators faced a daunting number of tasks at the beginning of the SoF
project. One of the first was to locate space for potential services. Also cru-
cial those first months was the need to establish credibility. New projects tend
to start frequently in the public schools, then end when the funding runs out.
Teachers were skeptical. Under constant pressure to increase student achieve-
ment and attendance, they were concerned that the SoF project, like so many
others, would mean additional work for them without lasting long enough to
result in academic gains for their students. Some of the principals were equal-
ly skeptical, especially if they had not been consulted about the project before
it began. Local agencies, many of which were financially stretched, let it be
known that they were not enthusiastic about relocating their services or shar-
ing their clients with other providers. The broader community, for the most
part, was indifferent. These various groups had to be convinced of the pro-
ject’s potential value.

Community needs, though they might seem obvious to knowledgeable out-
siders, had to be voiced by the local families themselves for the project to best
serve the students. Thus, it was important to conduct a needs assessment of
neighborhood residents to learn their perspectives on how to improve the sta-
tus of children and their families.
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Soon another problem became evident. As the coordinators began their year
of planning, three of the four sites quickly found that they could not afford that
luxury. One coordinator realized this when, six months after the project had
begun, one of the principals asked, “When will the project start?” With the
dire need for services, along with the need to develop trust and credibility, the
coordinators felt pressure to produce programs quickly that were useful, visible,
and easy to get started. Recreation programs filled the bill at a couple of sites.
Only one site, with extensive space in a former mall that was being renovated
to house future services, was able to devote the first year to planning. To meet
these immediate and diverse tasks that first year, the coordinators from the
beginning had to demonstrate superior interpersonal skills along with a knowl-
edge of the school system and community, an understanding of the target pop-
ulation, strong organizational ability, and the motivation to put forth the extra
time and effort required to get this multifaceted project underway.

Finding Space

A major concern in many public schools is lack of space. At the SoF sites,
most of the schools were overcrowded at the beginning of the project, and
enrollment kept increasing. In addition to the problem of space itself is the
fact that bringing outside services into schools puts an increasing strain on the
infrastructure. Additional programs and personnel require school staff to bol-
ster security, monitor people entering and leaving the school, and respond to
an increased number of questions and requests ranging from “Where’s the
health center?” to queries about the different services available. Keeping the
campus open at night and during other nontraditional school hours calls for
additional staff for cleanup and security and increases the use of utilities.

Persons not employed by the school district must be aware first of all of the
bottom line: the principal is responsible for the school. As one administrator
said, “The principal will take the heat, no matter who does something.
Permission to bring services into a school depends on how much risk a prin-
cipal will take.”

The SoF Experience

With the exception of the one site with a former shopping mall in which to
house its services, finding room in overcrowded schools for a project coordi-
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nator’s office and social service programs was a major problem. The coordi-
nators approached the space problem in different ways and with varying
degrees of success. At one site, the coordinator sought to get the school dis-
trict to release the principals from responsibility for the buildings when they
were used by the project while school was not in session, but to no avail. One
site obtained a portable building for a health clinic; another tried to obtain
approval for temporary buildings but was unsuccessful. The most common
approach was to create alternative uses for existing space, turning a closet into
an office, for example, or arranging for room sharing for programs that were
conducted at different times. Only rarely were programs put on hold because
there was no place for them.

Lack of space is a barrier only if you are narrow-minded or want
to keep a program out.
— School Principal

The principal who saw challenges rather than barriers proved his point by
offering room for a Head Start program on the middle-school grounds, thus
solving the program’s previously fruitless efforts to find space in the school’s
community. Though unusual, the location was a convenient one, located
across the street from an elementary school. As the principal pointed out, the
program offered parents of preschool children a friendly and positive view of
the middle school that their children would attend one day.

Our experience showed . . .

Especially in inner-city schools, finding space for health and social ser-
vices should be recognized as an ongoing problem, one that can best be
met by working cooperatively with school district administrators, princi-
pals, and service providers to find creative ways to house new and expand-
ed programs.
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Establishing Credibility
¢ Gaining School Acceptance

The first priority for teachers is academics. Although a number of teach-
ers saw the SoF as providing the support services that make greater aca-
demic achievement possible, the project was not their priority. Some
didn’t understand the concept; others found it disruptive to have stu-
dents pulled out of class to attend counseling or therapy programs. Many
worried that it would create even more work for them. Furthermore,
because they had not been asked for their thoughts or suggestions regard-
ing the SoF, teachers generally felt that it was not their project and they
had no obligation to help it succeed.

The SoF Experience
To overcome the school personnel’s skepticism of “just another plan that
wouldn’t accomplish much” and encourage support of the project, the first step

across sites was to show the faculty and staff how the project could serve them.

In one site, for example, the coordinator not only explained the project and

its goals at faculty meetings but also participated in teacher workdays to show

E

her willingness to work with and be a part of the staff. Initially, she had asked
the teachers to be responsible for explaining the individual programs, sending
flyers home, recommending students to participate, obtaining parental per-
mission, and so forth every time a new service joined the project. When it
became apparent that the teachers, already overcommitted in time and duties,
were overwhelmed by these time-consuming tasks, she combined and con-
densed the various referral forms into one general form that could be filled out
once a year, eliminating considerable work. When the teachers still com-
plained of SoF demands, the coordinator asked the service providers to take
responsibility for student recruitment, a system that worked well and gained
teacher support.

There are two types of teachers: those who say a child doesn’t
need extra help from a short-term program—basically, ‘I was
here before the project began and I'll be here after it
ends’—and those who see the project as a collaborative effort
to help children who need it.

— Teacher
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The elementary school principal at the same site indicated her support of the
project by providing an office next to her own for the coordinator, and she fur-
ther encouraged teacher acceptance by personally attending project-related
meetings and enabling school facilities to be used in the afternoon and
evening for SoF programs. The coordinator gained additional support when,
at the end of the first year, she presented the results of the parent survey to the
faculty. This proved to be an eye opener for the teachers, and it helped them
better understand the students and their families and see the importance of
school-based health and human services and community outreach.

Another coordinator met individually as well as collectively with faculty at
each school to get their views on the major needs of the students. He used
these times to explain the project and to help the teachers understand their
role in it. At a middle school the principal, through his outspoken support of
the project, and the counselor, through her work with the students, helped
break down teacher resentment and gain their confidence. While some school
counselors and nurses helped the project become accepted, others felt threat-
ened by service providers who came to the schools from outside agencies.
Some worried that they would be replaced or that their services would no
longer be needed. In reality, this was unlikely as the needs in these schools
were so great. To overcome these concerns, coordinators at each site sought
ways to include regular school staff in decision making by having them serve
on student assistance committees, for example, or act as primary referral
sources. Most of the staff found, in time, that having additional counselors or
health clinics on campus helped lighten the load of the regular personnel.

In contrast to the other sites, the project based in the former mall had little
contact with teachers and the community the first year. Here the coordina-
tor worked closely and met often with the school district liaison and the direc-
tor of students services. She met regularly with the principals, who for some
time felt left out because they hadn’t been included in the project’s initial
design, as well as with the four parent representatives who had been in on the
project from the beginning. She also spent time with agency personnel who
were potential service providers on site and with construction persons who
were renovating the mall. Because the project at this site was more school
linked than school based, the coordinator had less contact with teachers
throughout the project than did the coordinators at the other sites.
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Our experience showed . . .

It is essential to recognize the many demands made upon teachers, espe-
cially in schools with low academic rank, and to find ways to make sure that
project demands do not place additional or unnecessary burdens on the fac-
ulty. The support of the teachers and staff is essential. Although they
alone cannot enable a project to succeed, they can effectively undermine it.

¢ Gaining Community Acceptance

To counter the communities’ traditional distrust of schools and encourage
their participation, the coordinators considered it essential for community
members not only to hear about the project but also to see that it was pro-
ductive and worthwhile. Thus, they each devoted a considerable portion of
the first year to selling the SoF to both the school and the community.

The SoF Experience

To acquaint the community with the project, one coordinator devoted a great
deal of time to making presentations to school and neighborhood groups such
as the PTA, churches, and community organizations as well as local agencies
and service providers in an effort to elicit their understanding and support. To
show that the project offered more than promises, she brought in several small
programs, such as after-school activities, that agencies were prepared to put in
place quickly, that parents would appreciate, and that children would enjoy.
For faculty and staff she provided lunch-hour workshops on such relevant issues
as working with parents, and for the entire community she initiated a health
fair. These activities gave visible proof that the SoF was a viable effort that
delivered what it promised for the benefit of the school and the community.

Another coordinator focused on families, meeting with a large number of par-
ents to help them develop self-esteem and empowerment as well as ownership
in the project. He met with faculty at each school to solicit their views on the
major needs of the students, worked to establish ties with local social services,
and encouraged the involvement of businesses and agencies by arranging lun-
cheons for their representatives.
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The negative image of the middle school at that site presented a barrier to pro-
ject credibility when the SoF began. Because of a history of race riots at the
school, counselors at the feeder elementary schools had been encouraging par-
ents to send their children to one of the city’s magnet schools rather than the
local facility, and the resulting “brain drain” had further damaged the middle
school’s reputation. The coordinator, along with the principal, used their
information meetings about the project as an opportunity to reverse that
image by promoting the school to the community in a positive light.

Effective services in one instance gave the wrong impression of the project.
Here the coordinator spent so much time responding to requests for food,
clothing, housing, and health care that school staff and the community alike
thought that the project was established to meet basic needs. In the orienta-
tion meetings he held to introduce the project to the faculty, he had to explain
what the SoF was not, as well as what it was, in order to correct the prevail-
ing image. Despite the project’s avowed purpose, however, the coordinator
spent the first few months not only providing basic necessities but also help-
ing resolve crises such as arrests, deportations, and medical emergencies.

A number of community services already existed in this site’s neighborhood.
To make families aware of these services as well as to gain agency support, the
coordinator met with representatives of the various programs and then pro-
duced a directory of services available to neighborhood residents. He and the
principal promoted the project tirelessly in the school and community
throughout the first year to gain understanding, acceptance, and cooperation.

Our experience showed . . .

By their very nature, school-based services extend beyond the school to
the families of students and the community at large. For this reason,
community awareness and acceptance are essential if the project is to
succeed. Program directors should recognize that building awareness and
obtaining support are difficult and time-consuming tasks, especially in
communities where many families are distrustful of schools and uncom-
fortable around them.
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Coordinating the Players

One way to attract participation and support as well as to develop collabora-
tion is to involve the clients, the support staff, and representatives of the ser-
vice providers in some type of decision-making function. The challenge for the
SoF was to create governing bodies structured enough to put various program
components in place in an organized and timely way, and at the same time flex-
ible enough to promote a sense of community ownership of the project.

The SoF Experience

Early in the project, each site set up two types of committees, one an adviso-
ry group to involve the community in planning and decision making, the
other a working group to identify and serve the children most in need of help.

Typical advisory groups consisted of key project personnel, parents, and repre-
sentatives of city services and agencies such as the parks and recreation
department and the juvenile court. However, even when the community was
receptive to the coordinator personally and to the program in general, it took
time to recruit advisory committee members. Parents often were hesitant and
providers busy. Furthermore, this was not a one-time task. At each SoF site,
committee members changed frequently due to the mobility and time restric-
tions of the participants, school staff, and parents. The composition and pur-
pose of these groups also changed as the project evolved.

For program management, coordinators either brought together the relevant
professionals for staffing cases—school administrator, nurse, counselor,
teacher representative, etc.—or built upon existing consultation groups or stu-
dent assistance teams. The idea was to use a team approach, with profession-
als from different disciplines working together to help a child and his family
rather than individualized, more traditional efforts at remediation.

QOur experience showed . . .

Bringing people together to share in decision making not only provided
direction but also helped different groups accept and buy into the project.
Especially in the first year, such committees helped establish the project on
each campus.

29

FRIC BEST COPY AVAILABLE 59

Aruitoxt provided by Eic:



O

ERIC

Aruitoxt provided by Eic:

Determining Needs

The first major activity at each site served as a foundation for both plan-
ning and trust-building: a community needs assessment. The needs of chil-
dren and their families are great in low-income, primarily minority com-
munities and tend to focus on similar issues: child care, health care, vio-
lence prevention, and employment. However, neighborhoods differ in spe-
cific needs as well as in existing resources. The coordinators wanted to
learn what the local residents considered crucial issues and needs in their
respective communities. They saw this not only as a way to hear the per-
spectives of the project’s potential participants, but also as an opportunity
to meet families and acquaint them with the new project. Each site, there-
fore, considered it important to conduct a needs assessment early in the
project so that the survey could serve as a process for building advocacy as
well as defining needs.

The community survey armed us with what we needed to bring
in the right kind of services. We’re still using it for that purpose.
— Coordinator

The SoF Experience

Differences in how the coordinators handled the needs assessments gave an
early indication of the flexibility of the SoF and its adaptability to different
types of communities and management styles. The coordinator at one site,
for example, participated actively in the survey, knocking on doors and
spending time in the neighborhood laundromat, a general gathering place, to
meet and talk to area residents. Later, because leaders at this site were inex-
perienced in survey analyses, she obtained technical assistance from a
research associate at the funding organization to analyze the information
obtained.

Two of the sites conducted two surveys each. At one, the coordinator per-
sonally carried out an informal survey of families who were obtaining coun-
seling services in an ongoing program at the middle school. This was followed
by a community-wide survey in which a local service agency supervised vol-
unteer interviewers. At the other, a small family survey by a social work
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intern was followed by a more extensive survey conducted by volunteers who
were trained and supervised by the coordinator.

In contrast, one coordinator did not participate in the survey at all. Rather,
the school district contracted with a youth-group leader experienced in con-
ducting needs assessments to develop the questionnaire. He, in turn, used
members of his neighborhood youth organization to conduct the interviews.

The information sought was similar across the sites and included questions
about community strengths and weaknesses, demographics, the kinds of prob-
lems the respondents faced, and the types of services they needed or wanted.
One effective approach was to personalize the questions, asking the respon-
dents what problems they themselves had encountered rather than what
major problems they thought existed in the community.

Our experience showed . . .

The needs assessment effectively served two purposes. Not only was it used
to learn the needs of the community as perceived or experienced by the res-
idents, but also it proved to be a useful vehicle for meeting families, inform-
ing them about the project, and encouraging their support. For projects
lacking in survey expertise, you might look to local resources such as high
schools and colleges to provide technical assistance. This approach can
have the added advantage of building community support.

PARENT INVOLVEMENT

A basic goal of the SoF was to help families help their children by (1) increas-
ing the interaction between family members and their students and (2)
increasing parent involvement in the schools. As others have learned, these
are no easy tasks. Getting parents and families involved proved to be a con-
tinuing challenge throughout the first five years.

The primary barriers to parent participation in schools are widely recognized
and documented, and these were the barriers faced by the demonstration sites.
For one thing, a large number of families in low-income areas consist of single,
working parents and parents holding more than one job, leaving them virtually
no time to participate in school activities. Others, because they are unem-
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ployed, uneducated, or do not speak English well, often lack the confidence to
participate in schools or feel they have nothing to contribute. Many have
unpleasant memories of their own schooling and are loath to set foot in a school;
some don't trust the schools because their only contacts have been when their
children were in trouble. Furthermore, parents, just as teachers, have seen pro-
grams come and go and are skeptical of new initiatives. Each new program has
to recognize this and start from the beginning to try to develop trust.

Parent involvement? A few teachers don’t want parents around
as they create too much work, but others see the value and enable
parents to work as aides in their classes.

— Teacher

Communication about available services is another problem. Much commu-
nication is handled through the children, who are given flyers or messages to
take home about upcoming classroom activities or events. Often the messages
are considered unimportant or tossed aside, if they ever make it home at all.
Communication with teachers can be another barrier. According to the pro-
ject’s Key Informant Surveys, many parents think teachers talk down to them
or ignore them. Communication may be complicated by cultural barriers. As
one coordinator pointed out, by way of example: “When a Hispanic parent
doesn’t want to leave a child at the door the first day of school, it is unlikely
that she is bucking authority. What teachers may not understand is that she
feels it her duty to stay with the child in the classroom a few days, that it
would hurt him to just leave him at the door.”

Teachers, in turn, tend to be ambivalent about parent involvement. Many,
frustrated by parents’ apparent lack of concern and low amount of participa-
tion, would like to see more families become involved in the schools in some
way. On the other hand, when parents come to class or contact teachers to
find out how and what their children are doing, or when they need help them-
selves before they can assist their children with homework, it consumes a great
deal of time. Thus, although they favor involvement in principle, teachers
also see a need to limit it because of time and energy constraints.

[
4]
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The SoF Experience

Parent Volunteer Program. Strengthening families was a priority at one site,
and the active parent group that evolved exemplifies both the positive and the
negative aspects of involving parents in the schools. Early in the project, the
coordinator used the community needs assessment as a recruitment tool, ask-
ing parents who were being surveyed if they would like to become active in
their children’s school. Those who responded positively were invited to
become parent volunteers.

At the first volunteer meeting, participants were welcomed by the principal,
school counselor, SoF coordinator, and volunteer program director, each of
whom helped overcome the parents’ initial discomfort and lingering fear of
the school by assuring them that they could be of real help to the teachers and
staff. To show their commitment, school administrators designated one room
for the volunteers to use as their own whenever they came to the school. This
outreach worked well. It helped that the coordinator and volunteer program
director had been co-directors of a local community service organization for
many years and many parents knew and respected them.

At the monthly meetings that followed, the director guided and encouraged
the participants. She listened to their questions—basic things such as how to
behave in a school, how to dress, or “what if a teacher does something that
makes you angry?”’—and she recognized that extensive training was essential
if these parents were to develop the self-confidence as well as the skills need-
ed in order to be of help to the teachers. Training, then, which consisted pri-
marily of participatory exercises on everything from grooming to parenting
issues, became an integral part of this volunteer program.

It was also essential to explain the program to teachers and request their coop-
eration in finding work for the volunteers to do. In addition to written memos
of explanation, the director offered an orientation program for the teachers,
informing them of the types of assistance the parents could provide and, per-
haps more important, asking the teachers for their patience. Parents at best
are not necessarily welcomed in a school, and those who have had no experi-
ence working in a school setting often need extensive and patient guidance in
carrying out classroom tasks.

Although the focus was on volunteering, the program also offered adult edu-

cation, arranging for General Educational Development (GED) and English
As A Second Language (ESL) classes at the school as well as workshops on
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topics selected by the parents and relating to children and families. And it
provided child care for preschoolers while the volunteers were working and
snacks for group meetings and education sessions. For the parents who stayed
with the program, the group in time evolved into the equivalent of a club and
support group, using the room in the school as a place to meet and talk while
cutting and coloring classroom projects throughout the day.

The Hogg Foundation allowed each site to develop in its own
way, in a way that made sense to them.
— School District Liaison

The parent volunteer program is viewed as a success by school personnel and
participants alike. The coordinator and volunteer director credit its success to
the staff’s frequent contact with parents, the ease of access to the school, edu-
cation courses that meet parents’ needs, and programs that are in line with
parental interests. As a result of the program, they saw the parents increase their
skills, improve their self-esteem, take better care of themselves, and participate
in more activities with their children. For the first time, a number of the vol-
unteers began to speak openly with the principal and the teachers. “Before, they
either yelled at the teacher or did nothing,” the coordinator noted. Another
sign of success was when participants gained the ability and confidence to
obtain paid employment. It seems ironic, however, that the participants who
remained resented their former colleagues who became employed, not because
they had jobs but because they no longer worked as parent volunteers.

Yet, despite the many volunteer hours contributed to the school—some 8,000
hours annually in the program’s third through fifth year—only a small number
of parents participated. Continuing recruitment by the director and word-of-
mouth encouragement from enthusiastic participants netted small returns.
From 40 to 50 mothers—and one or two fathers—signed up each year, but
within a few months only a core group of about 20 remained, and these were
the dedicated parents who gave the majority of volunteer hours to the school.3

What Worked—and What Didn’t. The Parent Volunteer Program was the most
structured parent involvement effort in the SoF, but each site encouraged parent

3For further information on this program, see Parent Volunteer Program: San Antonio. (1995).
Austin: Hogg Foundation for Mental Health.
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participation. Each also encountered similar barriers: phones were disconnect-
ed, families moved, parents worked long hours or feared coming to the school or
felt incompetent, all making contact difficult and participation negligible.

Food and baby sitting proved the most effective enticements. To get around
the fact that many parents have to be home feeding and caring for children in
the evening, one site encouraged attendance at a health fair by arranging to
have hot dogs and soft drinks available for only 25 cents each. With this
enticement, parents could rush home from work, grab their youngsters, and
come to the fair. At another site, a fast-food restaurant cooperated with the
elementary school by hosting a family reading night, serving free french fries
and soft drinks to all families who came and brought a book with them so the
childreni and parents could read to one another.

Another time-honored way to bring parents to school is to showcase their
children. The student mariachi band at one site was a big draw, as were tal-
ent shows, musical performances, and sports events. Other methods included
family picnics with entertainment, raffles, brown-bag lunches with speakers,
open houses to display student work, and special invitation-only events.
These met with varying degrees of success, with programs in which students
performed attracting the largest numbers of parents.

I realized we'd reduced the barriers when parents who formerly
never came to the school would ask, “Why aren’t we having a
meeting this week?”

— Principal

Cultural awareness and understanding can make a difference in working with
parents. In a support group for newly arrived Central American immigrants,
for example, one coordinator found that if she “invited” the parents to each
meeting, a large number would attend, but if she merely reminded them of the
meeting, few would appear. The difference: an invitation was the culturally
appropriate thing to do. Another coordinator thought parents would be
pleased to be asked to serve on a community advisory committee. Instead, she
learned that they were intimidated by the committee process and much pre-
ferred meeting informally. Making a course correction, she found that it was
far more effective to visit the parents at home to solicit their ideas in a more
familiar and comfortable setting.
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The sites all sought ways to help the parents develop their own skills as well
as involve them with their children. They offered GED and ESL classes, talk
sessions, family strengthening programs, and workshops on topics ranging
from “shopping smart” to how to talk to their children about sex. When it
came to classroom participation, the sites found it important to assign tasks
that were commensurate with the parents’ abilities. “You don’t ask persons
with limited reading skills to read to the children,” one coordinator pointed
out. “You ask them to help in areas in which they are competent.”

As difficult as it was to involve parents at the elementary level, it was even
more difficult in the middle schools. This is not uncommon. Children at this
stage seek greater independence, and their parents tend to encourage it or at
least give their tacit approval. Although efforts were made, none of the sites
was able to develop a strong parent involvement program beyond the ele-
mentary grades.

Our experience showed . . .

The barriers to parent involvement in low-income, high-minority areas are
formidable. They cannot be overcome quickly or easily, and program plan-
ners should not expect them to be. The SoF experience at each site revealed
a continuing struggle in which a great deal of time, effort, patience, and
skill, along with an understanding of the culture of the target population,
had to be expended to attract parent participation. It confirmed what other
studies have shown: that providers must recognize parents’ reluctance to
involve themselves in the schools, they must make it easy for parents to
enter the system, and they must have clear mechanisms for parents to
become involved.# Furthermore, the effort must be a continuing one, even
though it may impact only a small number of families. Not all parents have
the time, energy, or inclination to volunteer or participate no matter what
the incentives may be, and, beyond a basic level of attending school-spon-
sored events, not all teachers want them to.

4Dryfoos, J. (1994). Full-Service Schools: A Rewvolution in Health and Social Services for
Children, Youth, and Families. San Francisco: Jossey Bass Publishers.
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PROJECT DEVELOPMENT

Initiating Services

As the coordinators quickly realized, it was important early in the project to
establish visible and effective services for students in order to build credibili-
ty and support for the SoF. Thus, even though the first year of the project had
been earmarked as a time for planning, the sites devoted considerable time to
bringing in and coordinating services designed to meet the most pressing
needs of their respective neighborhoods.

The coordinators based their selection of services on several factors. The first
consideration at each site was the community needs assessment, for this
showed what the residents themselves considered most important for their
children. Next was a review of ongoing programs at each site, because several
social service programs already existed in each of the project’s schools. It was
up to the coordinators to decide how to coordinate both continuing and new
services so that they would work well together in helping the students and their
families. Also to be considered was which of the neighborhood agencies might
be interested in locating on a school campus.

A majority of programs brought into the schools fit into one of the following
categories:

e mental health - individual, group, and family counseling

e physical health - health screening, inoculations, health education

e carly childhood - prenatal, infant, and early childhood education and care
e parent involvement - school volunteering, adult education, family events

e prevention - drug abuse, dropout, violence prevention programs

e problem solving - peer mediation, conflict resolution

® recreation - sports, scouting, after-school activities

It has been noted that expediency and visibility were important when the SoF
began. Although some of the new programs became the keystones of the pro-
ject, others served their purpose in the first year or two and were replaced or
subsumed by later initiatives.

The SoF Experience

Differences in needs, existing and available services, and the skills and interests
of the coordinators all had an impact on how the SoF developed at each site.
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Site A was located in a relatively new residential area on the edge of town that,
because of an economic downturn following its initial development, had never
acquired the community organizations, recreational facilities, or commercial
resources commonly available throughout the city. In fact, the site’s elemen-
tary school and middle school were the only community buildings extant.

As aresult, the coordinator’s first task was to get some programs started in the
schools to meet the community’s expressed need for after-school care and
recreational activities for their children. Some of the programs she attracted
had tried to locate in these schools previously and were enthusiastic when she
arranged for them to do so. A few, such as Girl Scouts, Boys Scouts, and
DARE (Drug Abuse Resistance Education), a program sponsored by the police
department, had the advantage of being familiar with working on school cam-
puses and were prepared to start quickly. Other small initiatives included a
computer program offered by a children’s museum, a parent support group, a
teacher-staff support group, and a counseling group for victims of sexual abuse.

The mediation program is one of the best programs on campus.
Kids are learning that there are other ways than power to
solve problems.

— Teacher

To get each of these started, the coordinator’s tasks included making initial
and follow-up contacts with the various agencies, getting the approval of the
principal or school district, arranging time schedules and space, planning for
cleanup and security, handling publicity, and attracting potential participants.
Among programs that already existed in the schools, some were too small to
serve the students adequately. A mentoring program, for example, consisted
of one volunteer. Working with a local government agency, the coordinator
was able to interest more than 50 employees in serving as mentors for the
school’s young students.

Initially, the mentoring program and others at this site were not seen as SoF
initiatives but as school efforts developed by the staff. This was in large part
due to the coordinator, who wanted the school staff to feel that “we all worked
together” in developing services. She thought this approach would help inte-
grate the SoF into schools, enabling it to become part of the system structure
rather than setting it apart.
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The most far-reaching project the first year, and one recognized as an SoF
event, was a community-wide health fair. Held on the grounds of the ele-
mentary school, with food and activities as well as free medical tests and hand-
outs from representatives of health and service groups, it not only made the
SoF known in the neighborhood but also was such a success that it became an
annual event.

Site B focused more the first year on strengthening mental health services.
The coordinator obtained funds to employ a second full-time counselor for the
middle school. In addition, he worked with a local university to start an
internship program in which students, under supervision, could provide coun-
seling for students and their families. He also focused on families, informing
them about available health agencies in the area and arranging for medical
and social service agencies to introduce their personnel and services at a
neighborhood open house. And he organized a meeting of parents, police,
and area merchants to share information and work out ways to deal with the
drug problem in the community.

Concomitant with initiating services, the coordinator worked on building
partnerships with local businesses. He saw this as a way to obtain money for
expanding the counseling program, for example, but beyond that he perceived
it as a way to sell the SoF to the community and obtain not just one-time
funding but long-term financial support.

A variety of activities give kids a chance to feel a part of something.
— Counselor

Site C, located across the street from a large public-housing project, was in an
area that had a number of existing services, but, with extreme' poverty and
high unemployment, it especially needed ways to help strengthen families. To
encourage the use of existing services, the coordinator visited local agencies,
then compiled a directory of available programs. To make counseling accessi-
ble to local families, he arranged with two local universities to provide interns
to the schools to work under his supervision. He also focused on parent
involvement. Building on a small group of parents who helped out in the
school, he developed a Parent Volunteer Program in which a number of par-
ents came to school daily to help out in the classroom, the cafeteria, and the
playground. To encourage parents to participate, he provided training not
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only on how to work with teachers but also on topics the volunteers them-
selves selected, ranging from child development to how to interview for paid
employment.

Site D, with a goal to provide one-stop shopping for families in need of ser-
vices, spent the first year negotiating with agencies interested in moving into
the former shopping mall and renovating space for them. The first to move
in were Head Start, which had been looking for space in the demonstration
site’s part of town and was willing to cooperate with the elementary school’s
prekindergarten program, and a youth education and employment service.
The former became an integral component of the project; the latter was
asked to leave a few months after it began because of managerial and finan-
cial problems. Other contracts signed that first year focused on mental
health. The local medical school, for example, provided a psychologist to
train mental health problem-solving teams, and a family counseling agency
provided internships for four school-district psychologists and visiting teach-
ers to conduct family visitations and family systems counseling with students
and their families.

Negotiating with service providers, working out the logistics of space and time
schedules, and coordinating the programs so that they would work well
together and serve the best interests of the target population took far more
time than expected. As a result, the formal opening of the center, scheduled
for the beginning of the second year, was delayed twice before it finally took
place in the third year of the project.

Across sites, one common experience was that services were not introduced
equally at schools within a given area. One school, generally at the elemen-
tary level, would become the focus of project efforts and the primary location
for bringing in programs. In two sites these were schools where the coordina-
tors were based. Despite this, one had the full support of the middle school
principal, who believed that students who received needed help at the ele-
mentary level would be better prepared when they moved on to his school.
The other principal had only minimal interest in the project so was not con-
cerned that his school received less attention.

As programs were introduced, several problems also were common across sites.
Each new service involved more time than anticipated from teachers, coun-
selors, and principals in order to be fully integrated. Each increased the wear
and tear on school facilities as well as raised concerns over liability, trans-
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portation, and insurance. Often there was a need to renegotiate organiza-
tional structures and boundaries and to reassure teachers who were threatened
by changes in lines of authority and frustrated by parents’ apparent lack of
involvement and concern.

Rather than clarify the purpose of the project, new programs brought into the
SoF sometimes did the opposite, increasing the project’s value but making its
image more ambiguous. Families who used the programs were happy to have
them, but many remained unaware of their connection to the SoF, if they
knew of it at all.

Our experience showed . . .

Planning is essential, but services can’t wait. A new school-based service
project must balance planning with action, implementing a few programs
quickly in order to develop project credibility and show that it offers more
than mere promises. These first programs should meet a recognized need,
be able to start quickly, and be experienced in or at least adaptable to work-
ing in a school system. Their visibility can help gain project support before
major initiatives can get underway.

Building Partnerships

The word “partner” has taken on new meaning in the public schools. Time
was when it was used primarily in the phrase, “choose your partner,” directed
at children in preparation for the next activity. Today it extends far beyond
children, referring to those who contribute funding, in-kind support, and
health and social services to broad-based and holistic projects located in
schools and communities.

The SoF Experience

The following press release appeared in a major newspaper in early 1994:
“There is a ray of hope for the future of students attending five
Houston Heights area schools. The School of the Future, a pro-

ject implemented and coordinated by the Family Service
Center in collaboration with the Houston Independent School
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District, encourages partnerships among businesses, schools,
parents, and social support services to enable students and their
families to access resources necessary to improving their educa-
tion and family living.”

A SoF partner might be a service agency, civic organization, professional asso-
ciation, foundation, business, or even an individual who works with a school
to benefit the students. Each site found different ways to attract partners.
One offered free space, a powerful incentive for programs that traditionally are
short on funds. The agencies administering these programs became partners
in the project, their directors meeting monthly with the coordinator in order
to coordinate their efforts. Two universities became partners at another site
which lacked funds for professional counselors. Together they set up an
internship program in which graduate students, under the coordinator’s super-
vision, could provide individual and family counseling and therapy.

The Hogg Foundation itself might be considered the first partner. In the
beginning it played a major role, providing funding and technical assistance
and smoothing the way with authorities when the need arose. At the end of
the five-year demonstration effort the Foundation relinquished its sponsorship
but remained a partner, funding individual programs, reporting on the project
evaluation, and, through association and name recognition, serving as an
inducement to others for additional funding and support.

One partnership came about through an attorney who was a community resi-
dent. Disturbed that so many youths were “just standing around on street cor-
ners,” he approached his church with a novel idea. He had served on the SoF
board in that site and had spoken to the project coordinator about starting
some type of program for these young people. Now he was enthusiastic about
the possibility of starting a program that would provide a young and energetic
social worker to initiate sports and other activities for neighborhood teenagers
as well as provide an open door for youngsters who wanted counseling or just
to talk. He asked the congregation for support.

The church had been interested for some time in doing something for young-
sters who lived in the project site area, and they liked this idea. But more
financial help was needed. Seeking additional funds, the attorney and his wife
prepared a videotape of the SoF neighborhood, then visited churches of the
same denomination throughout the city to stimulate interest in the proposed
project and solicit their help. The year-long project, carried out in coopera-
tion with the project coordinator, made the Roving Leader program possible.
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Church support in this case extended beyond funding to a true feeling of part-
nership. Church members in distant parts of town took pride in reporting on
what they considered “our program” and encouraged its expansion a year later
by providing funds for a second Roving Leader.

Individuals in the community became invaluable partners in the project. A
business woman helped develop partnerships with the business sector; a pedi-
atrician opened the door to the city/county health department, leading in
time to the development of a school health center to address student health
needs; an agency administrator kept the coordinator apprised of requests for
proposals and other potential funding sources.

And a local attorney, concerned that children tended to view fighting as the
only way to settle disagreements, presented himself as a resource, offering to
teach students about mediation. Working with the coordinator, who handled
the logistics required, he led a peer mediation program in the middle school
for a couple of years, then trained two staff members to continue the program.

The SoF helped develop a greater sense of community and greater
participation in the community by neighborhood residents.
— Coordinator

Partnerships, once developed, must be nurtured. As one coordinator said, “It
is an ordeal to keep resources that have been developed. Every time the bud-
get comes up, you must stroke the board members and redo the application.”
Recognition for efforts made and work accomplished can help cement part-
nerships. One coordinator linked service organizations and volunteers with a
program that mentions volunteers in its newsletters and gives awards at annu-
al banquets. Another invited them to an annual luncheon to acknowledge
their efforts.

The SoF helped encourage partnerships by serving as a resource for the com-
munity. With the support of the principals, the schools became available for
meetings of neighborhood organizations, and SoF helped promote these
events by distributing information about them through the schools. In turn,
the community gradually began to feel an ownership in the programs, advo-
cating for them by attending city and school board meetings to voice support
for a proposed health center, for example, or to obtain city approval for turn-
ing an empty strip mall into a community recreation center.
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The sites also had to contend with partnerships that didn’t measure up. When
an after-school program at one site didn’t follow through on promised activi-
ties despite SoF encouragement and offers of help, the coordinator felt oblig-
ated to end the partnership. “Kids need to be able to count on people,” he
pointed out.

Our experience showed . . .

Partnerships can enhance a project in a wide variety of ways, ranging
from advocacy and funding to service provision and volunteer efforts. A
project must be creative in attracting partners and resourceful in main-
taining them.

Collaborating Services

Cooperation: A process of working together informally to achieve the day-to-
day goals of the organization.

Coordination: A process of engaging in efforts that alter or smooth relation-
ships of independent organizations, staffs, or resources.

Collaboration: A relationship in which agencies and organizations share com-
mon goals, mutual commitments, resources, decision making, and evaluation
responsibilities.”

The three Cs play an important role in the delivery of human services.
Traditionally, service groups have cooperated to some extent, providing infor-
mation and referrals to one another but maintaining separate policies and pro-
cedures. Some have coordinated their activities in an effort to eliminate
duplication and fill gaps in the system. Collaboration, however, is not tradi-
tional in this area and demands more of the agencies involved. To collabo-
rate, groups must share their expertise. They should recognize that no one
agency can “do it all” but must share ownership of problems and visions of
goals, and, in many cases, share financial responsibility, as well.6

5Texas Children’s Mental Health Plan Newsletter, February 1996.
Olbid.
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The SoF Experience

Cooperation. Working with agencies in a school setting involves more than
obtaining agreements and space. It calls for different groups and different dis-
ciplines to recognize one another, serve together on advisory boards, and share
information that will help serve the best interests of the children. People get
along best if they understand one another. The SoF coordinators spent time
orienting service providers to schools and their policies and helping school
personnel as well as providers become more understanding of one another’s
work, constraints, and stresses. With understanding, groups can work togeth-
er to achieve certain objectives while maintaining their independence and
autonomy in carrying out tasks and duties.

Coordination. Every agency has its own policies and procedures, its own ways
of doing what may be similar things. Having a variety of referral and applica-
tion forms, for example, can become cumbersome when groups are working
toward a holistic system of service delivery. After several agencies were on
board, coordinators found it useful to look over all of the application forms,
then condense them into one form that could be used with all SoF services
brought into that site. This simplified procedure saved considerable time for
both school and agency staff.

Collaboration. Whether at the top level—the supporting foundation, for
example, or the school district—that opens doors, or at the community level,
where the action is, collaboration involves putting one’s own turf aside in the
interest of the group. It requires a fourth C, communication. Any coopera-
tive, coordinated, or collaborative effort demands open communication
among all the players, keeping everyone informed so that each group feels
included and none of the participants feels offended or left out. This is no easy
task, but, especially when needs are great and money is scarce, it should be
considered an essential one. Each of the SoF sites demonstrated that it could
be done, and done well, resulting in better services for more students than oth-
erwise would have been possible. The following samples describe, in brief,
some of the collaborative efforts that took place.

® Head Start had been trying for several years to open a program in this SoF
community but had been deterred by lack of space. On the rare occasions
when potential space had become available, it had failed to meet the federal
program’s stringent facility requirements. Rather than continue the search for
space, the SoF coordinator took a broader approach. She brought together
representatives of the local Head Start agency, city government, neighbor-
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hood parents, and the project’s schools to explore the possibilities together for
starting a full-day Head Start program.

After a number of meetings and discussions, a true collaborative effort
emerged. The middle school principal offered space for the program on his
campus, a first for the city and a contrast to the customary elementary school
or independent locations. The school district agreed to this and provided two
portable buildings in which to house the program, the city paid for the build-
ings, and the agency assumed responsibility for implementing and managing
the program. The result was a Head Start program for 60 to 80 youngsters in
a hitherto unserved part of the city.

Collaboration efforts did not stop here. Working with the school district and
principal, the project coordinator helped the agency establish two half-day
programs, enabling youngsters enrolled in the elementary school’s morning
and afternoon prekindergarten programs to complete the other half of their
days in Head Start. In this way children could continue in prekindergarten
for the academic program, receive full-day care in one location, and obtain the
health and social services provided by Head Start. The Head Start agency, in
turn, provided teaching assistants for the prekindergarten classes to improve
their child-teacher ratios. Since the middle school was across the street from
the elementary school, the location not only was a convenient one but also
offered parents of young children a positive view of the school. And Parents
As Teachers, a parent education service linked to the SoF to serve children
from birth to age 3 and their families, helped with recruitment for Head Start
as well as offered workshops for the parents of children who were enrolled.

* A principal and a couple of his teachers, informally discussing ways to ease
the entry to middle school for newly graduated fifth graders, decided to try a
new idea: to collaborate with staff at each of the feeder elementary schools to
create a special summer transition program for these students and their par-
ents. Key players were:

- the principal and staff of the middle school, who opened their campus for
the week-long session

- the principals of the SoF’s two elementary schools as well as the other
three schools whose graduates would attend the middle school, to get
their cooperation and support

- teachers from each of the participating schools, to augment the teaching

staff
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- the school district liaison, who obtained approval from the district to conduct
the program and to provide school buses to bring participants to the school

- community members, to provide lunch each day for the participants

- a major oil company, to contribute funds to cover the costs involved,
which included gym uniforms and combination locks for the students

The group also collaborated in planning the program. For the students, the
week featured a tour of the school, a facsimile of changing classes, and work-
shops on how to study and what to expect in the coming year. For the par-
ents, information focused on student services and programs, teacher expecta-
tions, and tips on such topics as communicating with children and how to
develop good study habits.

The coordinator’s role was to coordinate all of the plans, people, and activi-
ties, which included handling the logistics, helping with publicity to encour-
age student and family participation, and conducting workshops during the
program itself. The program was so successful that it was expanded to six
weeks the following summer and has served as a model for other schools in
the district.

e Starting a health clinic on a middle school campus involved more than
medical personnel; it called for the cooperation and support of the school, the
school district, the parents, and the community at large. Key players for this
project included:

- the middle school principal, who recognized that “if children are hungry
and hurting, they won't want to learn”

- a local private-nonprofit agency that had been providing low-cost, high-
quality health care services to low-income families in the area for more
than 20 years

- the school district liaison to the SoF

- community members

- the SoF coordinator, who made necessary arrangements and contacts and
kept everyone informed

The school district liaison was the catalyst. Knowing that a health clinic fit into
the SoF design, she informed the project coordinator and the middle school prin-
cipal of the new request-for-proposals issued by the nonprofit agency and urged
them to submit a proposal. Responding quickly, the principal first sought
community support and approval. He spoke to the neighborhood association,
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churches, parents groups, and individuals, explaining in down-to-earth terms
how this type of service not only would improve student health but also would
improve students’ potential for learning. The agency director, in turn, spoke
to the principals whose schools had submitted proposals to determine if these
key administrators would provide essential support. The SoF coordinator,
meanwhile, kept the various groups and players informed, made sure deadlines
were met and paperwork completed, and coordinated the many different ele-
ments involved.

Constructing the clinic involved further collaboration. The school district
provided the space. When the original space was rejected due to cost and
installation problems, the district and city had to work together closely to
insure meeting construction and safety codes. Funds for fitting out the clinic
were promised by the family service center that managed the SoF at that site.
When the time came to deliver, however, the center had lost a major funding
source and was obligated to conduct a funding campaign, enhanced by the
cooperation and help of the neighborhood association and the SoF coordina-
tor, in order to make good on its promise. The health care management agency
handled equipment, supplies, and staff. This ongoing responsibility meant
working within the school system, following the rules and regulations of the
district, and working harmoniously with faculty and staff in an education set-
ting. Without the strong motivation and collaboration of the key players, it
seems unlikely that the health clinic would have gotten off the ground.

Our experience showed . . .

As human services move from an individual to a holistic orientation, col-
laboration becomes increasingly important. It is time consuming. It
involves learning the jargon of the various collaborators and “translating”
it into language everyone involved can understand, recognizing the con-
straints under which persons perform in other agencies and professions, and
keeping lines of communication open. It calls for “sitting and talking
together, struggling through it, compromising.” It means working with fun-
ders and volunteers to encourage them and keep them motivated, because
results won’t be seen quickly. It requires keeping focused on the goals,
putting turfism aside in the interests of the total program or service. The
bottom line is that in the long run, it means improved services for the tar-
get population.
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Promoting the Project

Good public relations are essential in the development of a school-based ser-
vices project. Close to home the project must be promoted to gain the support
of such key players as school and service agency personnel, parents, and com-
munity leaders. Beyond that, it must reach out to business and industry leaders
to entice them into becoming funding partners, and to the larger community or
city so people can see the schools and their new initiative in a good light.

Newspapers, television, and proposals for funding generally
paint a bleak picture of today’s children at risk and their families.
We want to show people the positive elements; we want them to
know about the good things we are doing, how we are helping
these kids so they can lead better lives.

— Coordinator

But some publicity is not positive, especially when it is beyond the project’s
control. When adverse publicity appears, whether it reaches citywide
through the media or is limited to the neighborhood through word of mouth,
it is the responsibility of the coordinator to find ways to counteract or ame-
liorate it.

The SoF Experience

The project coordinators carried out a number of similar public relations
activities. These included attending meetings, giving talks to civic and pro-
fessional groups, responding to requests for information about the project, and
taking visitors on tours of their sites. As the project became better known, the
coordinators spent an increasing amount of time hosting school board mem-
bers, educators, and state agency personnel from around the state and country
who were interested in seeing school-based services in action.

They differed, however, in their philosophy and approaches to promoting the
project actively beyond the immediate community. One, for example, fre-
quently responded to requests to speak to civic groups and at schools through-
out the city as well as on local television and radio programs, and he devel-
oped a SoF videotape to enhance these presentations. Viewing project-relat-
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ed events as media opportunities, he arranged an open house when the school
health clinic opened, attracting five of the local media along with school
board members, SoF personnel, and members of the community. His school
district had a large media department that had to approve information
released about the schools. The coordinator found the department helpful
and supportive. “You can buck the system and do it your way,” he said, “and
not get media coverage, or you can work within the system and get good pub-
licity.” He found it expedient to work within the system and to deal with
reporters “logically, sensitively, and professionally.”

In contrast, two of the sites delayed seeking media coverage, considering it
best to wait until services were well-established. One postponed a planned
open house twice due to delays in building renovations and setting up pro-
grams. The coordinator chose not to introduce the SoF to the community
nor publicize individual services until all services in the building were in
place. Her concern was that if the project were introduced before that time,
it would be viewed as a center for a specific program such as MHMR, for
example, or family counseling rather than as the comprehensive service cen-
ter it was designed to be.

I spend a lot of time on public relations. Some is in-house,
encouraging and motivating teachers. Some is off-site, seeking
community support by attending meetings, speaking to civic
and professional groups, showing visitors around the site, and
responding to all the requests for information.

— Coordinator

The coordinator at the other site shied away from publicity. When, in the
project’s third year, he invited the press to attend an informal unveiling of a
mural the children had painted, the timing conflicted unexpectedly with a
happening in another part of the city, and only a reporter from a local
Spanish-language station attended the school function. The result was cov-
erage that local residents could see and appreciate but that failed to extend
beyond the neighborhood.

Negative publicity can flare up unexpectedly about any project. It occurred
only twice at SoF sites, both times in regard to whether adequate parental per-
mission was obtained for testing children in the project’s evaluation. In each
case, the Foundation president stepped in to rectify the situation, and the

» 59



coordinators agreed to speak to every parent to assure that they had permis-
sion for testing.

Our experience showed . . .

Project promotion must take place on a continuing basis in the schools to
assure support, in the local community to attract clients and maintain good
will, and in the broader community to reach potential partners and
providers. Promoting the project—and countering negative publicity—are
among the many and varied ongoing tasks of the coordinator.
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DETERMINING THE RESULTS

ocial service programs for children have proliferated over the past 30

years. Many have been viewed as successful by the providers, many by

the clients. Few, however, have been able to substantiate their project’s

success by documenting the process of implementation, evaluating the
outcomes, or assessing whether the project met its goals.

Well aware of this lack of documentation, the Hogg Foundation from the
beginning of the SoF not only provided $1 million to fund the five-year
demonstration project but also pledged an equal amount to conduct a two-fold
evaluation: quantitative, using measurable outcomes to verify the impact of
the project on the students, their families, and the schools; and qualitative, to
describe and assess the process of project development. Also from the begin-
ning, each site had to express a willingness to participate in the project eval-
uation before it could be accepted as a demonstration site.

People may not know the SoF by name, but they know what's in
the school. They see it as an active place, there’s so much going on.
— Program Director

Why bother conducting an evaluation when it is complicated, time consum-
ing, and the money spent might be used for providing more services? Indeed,
for some social service agencies, the major reason for including an evaluation
is that many funders require that one be included in proposals submitted to
them for funding.

But evaluations can prove useful in other, perhaps more important, ways.
Documenting a need for services and providing solid evidence on successful
results can be used to convince policymakers of the need for legislation and
appropriations. The fact that the SoF evaluation was included from the
beginning of the project gave credibility to the effort and proved to be an
incentive for agencies and organizations to participate in the project.
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Another benefit is providing feedback. A major use of the SoF evaluation was
to give feedback to the schools on the students and their families, information
that might only be guessed at by the teachers but not confirmed. Feedback
not only gave teachers and administrators information that they could use in
improving the education program but also motivated them by enabling them
to feel that they were a part of the project and essential to its success.

Beyond that, evaluation can reaffirm the principles that provide the basis for
an initiative and that can be applied to any future project.

QUANTITATIVE EVALUATION

The evaluation design, developed by Hogg Foundation staff with input from
an advisory committee, called for pre- and post-testing of students in the pro-
ject’s demonstration schools (the experimental group) and students in demo-
graphically similar schools not participating in the SoF (the control group).
This design was selected to allow for a comparison of project outcomes across
the sites as well as within each site. A full-time evaluation director was
employed by the Foundation to supervise the evaluation, assisted by five half-
time graduate students, one assigned to each of the four sites and one to man-
age the computerized data bank. Test instruments were selected on the basis
of national validity, applicability to the target population, and sampling ease.

HF was honest in reporting on data; acknowledged when it

was inconclusive or didn’t show what they’d hoped it would.
— Advisory Board Member

The broad purpose of the evaluation was to determine the outcomes, that is,
the effectiveness and impact of the project on the students and their schools
and the relationship of project costs to benefits gained. More specific objec-
tives included stabilizing families, reducing school dropouts, improving physi-
cal and mental health, and empowering community members to take a more
active role in the lives of their children and themselves.

What follows is not a summary of the SoF quantitative evaluation. (That will
be available from the Hogg Foundation in another publication in 1997.)
Rather, it is a review of some of the evaluation problems and issues that arose
during the course of the project, how these were met by evaluation staff, and
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what we learned from these experiences that might be useful for others con-
templating or conducting evaluations in the field.

The SoF Experience
Designing the evaluation

Planning the goals, methodology, and implementation of an evaluation
depends on many factors, ranging from complexity and comprehensiveness of
a project to funding and technical ability. Nonetheless, some elements of the
SoF evaluation have broad applicability.

First, it is important to clearly identify the goals, keeping them focused on the
purpose of the project and what positive outcomes might result. Next, select
or develop measures that fit the goals.

In the SoF, the primary intervention was systemic: introducing a project coor-
dinator to obtain and coordinate health and social services on a school cam-
pus. The Foundation also was concerned with the impact of the project on
the climate, or environment, of the demonstration schools and on the stu-
dents and families who participated in the services. The evaluation, therefore,
needed to focus first on the manner and extent to which these services were
brought to the campus, and then on the effectiveness of the services in bring-
ing about the desired improvements. Standardized survey instruments were
selected to measure changes in school climate, student self-esteem, and other
indicators of student and teacher perceptions. Other, less quantifiable, means
had to be used to assess the impact of the project coordinator in bringing
together social services and the overall impact of the project.

At one site, for example, where family mobility led to a student attrition rate
of 50 percent, the project attained one goal: improving community stability.
This did not have an immediate impact on student achievement or mental
health, but it enabled families to remain in the school district long enough for
students at least to participate in the interventions that were designed to have
an impact on academic achievement. In addition to finding appropriate mea-
sures of family stability—for example, each year determining the number and
percentage of students who remained in the same school throughout the aca-
demic year—a qualitative family survey was conducted to determine how this
came about.
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Conducting the Evaluation

Some forms of data collection take place daily in schools, offices, and classrooms,
among them records of attendance and tardiness, homework completed, and
classroom assignments. Other data are collected periodically on intelligence tests
and achievement tests mandated by the state education agency. However, infor-
mation expected to be readily available sometimes was not available at all;
some, though available, was not reliable. To obtain the information you want
and to get it accurately, it is best to obtain it yourself. Conducting surveys in
the classrooms was another matter. Although surveys were conducted only once
a year and took less than one hour per classroom, they called for the teachers’
cooperation and took time from the academic agenda.

For the coordinators, these assessments involved informing the teachers each
year about the purpose of the evaluation, handling the logistics of administer-
ing the surveys, making sure that the proper forms were available for different
students, and helping the evaluation staff as needed. This extra work on the
part of coordinators kept the evaluation from being too intrusive. Most of the
school personnel accepted the evaluation as “something I just have to do.”
Incentives also helped. Teachers commented that they appreciated small
monetary awards for purchasing things for their classes that they wouldn’t oth-
erwise be able to get; children were happy to receive candy bars for returning
completed and signed consent forms whether or not their parents allowed
them to participate in the surveys.

A number of Key Informant Survey respondents favored the evaluation,
pointing out that it gave the project credibility. Several thought it made the
project seem important, that it helped them feel more like partners in the
effort. They were more favorable when they were included in evaluation
plans and guided in what they might realistically expect the project to accom-
plish.

Administrators and teachers alike looked forward to reports on the findings,
both to reflect good things about their school as well as give them useful infor-
mation for improving school practices. They made it clear that they didn’t
want complicated statistics; they wanted feedback in a form they could under-
stand. Respondents pointed out another value of the evaluation: the
research associates who conducted the surveys made frequent site visits to col-
lect information and provide technical assistance, as well, giving them an
opportunity to observe the project in action and obtain information and
impressions beyond the data gathered from the formal evaluation.
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Interpreting the Results

Conducting an evaluation in the field means facing some realities—of school
systems, the target population, and communities. Initially, the evaluation
team had to recognize and face these realities, some anticipated, some not.
There was, for example, the reality of student mobility, a common problem
in low-income neighborhoods. This meant that a large subject sample might
be reduced by half in as little as one year’s time and considerably more over
the course of a five-year project. At one SoF site, for example, although
about 80 percent of the middle-school students completed the annual survey
each year, only about 15 percent could be followed from one grade to the
next for all three years of middle school. A majority of those who could not
be followed had transferred or dropped out in the interim; a small percent
were missed because they were absent on the day of the survey or their par-
ents had withdrawn consent. If this reality is recognized, sample size won’t
be overestimated but can be projected realistically.

Another reality concerned cause and effect; the difficulty, in other words, of
determining whether outcomes were the direct result of the project or of differ-
ent variables such as other interventions that were being carried out in each of
the schools or an upturn in the economy. The problems addressed by the SoF
were complex, as were the remediations. Thus, when desired outcomes were
achieved—or when they were not—it was difficult to verify whether these out-
comes resulted primarily or even secondarily from a specific intervention.

One problem, though anticipated from the start, proved to be far more difficult
and time consuming than expected. That was obtaining parental consent for
testing children. Two methods for obtaining informed consent were used at dif-
ferent times and different sites during the course of the project: active consent,
in which parents were asked to sign and return a consent form if they agreed to
let their children receive services or participate in project evaluation, and pas-
sive consent, in which parents were asked to sign and return a form only if they
did not want their children to participate. The latter was the easiest method
and, because it required no action, led to the greatest number of participants.

However, a problem was encountered almost from the beginning. Not all par-
ents received the forms, some did not understand them despite efforts to
include forms in Spanish as well as English, and some did not see the purpose
for the evalution and were leery of having their children “tested.” Although
the entire procedure was in full compliance with the U.S. Department of
Health and Human Services regulations, there was an accusation reported by
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the media that the project at one site was testing children without parental
consent. Such misunderstandings are likely to occur. It is important to be
fully aware of federal and state regulations and to comply with them whenev-
er human subjects are involved. Even when regulations are followed, misun-
derstandings may occur, as was the case with the SoF. Clarification by the
Hogg Foundation, along with a switch from passive to active consent, was
needed at the specified site in order to continue the evaluation and not lose
community suppott.

Another problem concerned the use of comparison schools. Traditionally in
academic evaluations, the sample group that receives an intervention is com-
pared to a similar group that does not receive one. In this case, schools in each
community that were the same size and served students of similar ethnic and
socioeconomic status as the demonstration schools were selected to serve as
comparisons. But schools in a community cannot be isolated as can subjects
in a laboratory. Investigators soon realized that virtually all schools in low-
income areas receive a variety of special services, and though they may not be
school based, these services impact the students to some degree. Furthermore,
it is difficult for busy principals and teachers, even when incentives are
offered, to agree to testing in their schools when neither the school nor the
students receive any of the services offered at the demonstration sites. As a
result, although data were obtained from some comparison schools for the first
two or three years of the project, difficulties in controlling variables and main-
taining administrative cooperation led the Foundation to discontinue the
effort to compare SoF with non-SoF schools.

Unanticipated problems can influence the way in which an evaluation is con-
ducted as well as its results. Although the four demonstration sites each agreed
to participate in the project evaluation, one site, on reflection, determined that
one of the student surveys to be administered was not in keeping with the school
district’s philosophy. After voicing their concern, and unable to come to an
agreement with the Foundation, they withdrew from the quantitative evaluation.
They had no objection to being included in the qualitative evaluation and con-
tinued as an SoF site. As a result, however, project outcomes that are based on
student and teacher reports and self-esteem and school climate surveys can be
reported on three rather than four pilot sites.
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Outcomes and consequences

It is tempting, when starting a new social service program, to paint a glowing
picture of the benefits that might result. Tempting as it may be, it is impor-
tant not to make a project a panacea for the ills of the community. In other
words, have realistic expectations. Don’t oversell the project; don't try to
achieve too much.

Outcome measures should address what a program can change. Change takes
time. Often the results of an intervention, especially one focused on young
children, do not become apparent until a number of years later. And often the
uncontrolled variables—the things beyond a program’s control such as student
and teacher mobility, economic improvements or downturns, family problems,
and the like—obscure the link between actions and outcomes.

Success can lead to unexpected consequences. One to be aware of is that the
situation may get worse before it gets better. When, for example, the young-
sters most at risk of dropping out remain in school because of a successful
retention program, it can be a mixed blessing for the administrators. On the
one hand, an increase in school retention attests to the project’s success; on
the other hand, it is likely to result in lower test scores school wide, at least in
the short run, as children with the lowest academic standing stay in school.
Thus, what appears to be lower school-wide test scores may actually be reflect-
ing retention-rate success.

Another consequence of success might be an increase in perceived mental
health problems. This occurs when teachers, who previously may have denied
or worked around students’ problems because they had no place to refer chil-
dren for help, become more willing to recognize problems and refer children
for counseling or therapy when such help becomes available.

Another potential unanticipated result involves funding. Often, initial fund-
ing is viewed as seed money, given to help a project get off the ground. When
a project becomes successful, the original funding source may consider that its
initial money has accomplished its purpose and that future funds could be put
to better use helping another new program get started. Although most fund-
ing sources are up-front about the need for new programs to expand their
sources of funding and become self-sufficient, some programs retain the hope
that their success will result in continued funding and fail to seek or obtain
other support.
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On the other hand, some unanticipated results are positive. The SoF found
that when surveys were conducted in the neighborhoods, as was the case with
needs assessments at each site, they increased community awareness and, in
turn, acceptance of the project. They became a type of marketing tool to
reach parents and encourage their participation.

QOur experience showed . . .

We had a lot to learn about evaluating school-based services, but we were
not alone. As noted in The Evaluation Exchange, since most school-based
service projects have been developed only in the past decade, there is little
information available about how they function or how they affect the chil-
dren they serve. “As a result,” the newsletter points out, “evaluators have
had little time to document changes in the service delivery patterns them-
selves, and even less time to document outcomes related to these changes.”?

Some things we learned in time to make mid-course corrections, others we
recognized after the fact. Among those that seem useful and applicable on a
broad scale are the following:

e Decide what you want to measure and how you are going to measure it.
Keep the measurements focused on what the project is designed to
accomplish.

e Bring the key players in on the evaluation by asking them what they
expect or would like to learn from the project, and help them avoid
unrealistic expectations.

e Explain the purpose of the evaluation to the parents, especially in terms
of how it will help their youngsters.

e Don’t rely on the availability of information or the cooperation of par-
ticipating schools.

e Use the evaluation to provide periodic feedback to principals and
teachers that might be useful to them in their work.

e Recognize that you cannot conduct a laboratory study in the field
because you cannot control the variables.

e Don'’t let the evaluation become too intrusive or make too many
demands on school staff.

e Review your evaluation methodology and results periodically. Use the
information learned for any necessary mid-course corrections.

e Be aware of demographic changes at the site and policy or philosophic

"The Evaluation Exchange: Emerging Strategies in Evaluating Child and Family Services. Harvard
Family Research Project, Vol. 1, No. 2, Spring 1995.
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QUALITATIVE EVALUATION

The quantitative evaluation was designed to show the outcomes of SoF, that
is, what did the project accomplish and how successful was it in meeting its
goals and objectives. But although numbers can validate the results of a pro-
ject, they cannot tell the whole story. How were these goals accomplished?
What enabled the project to be more successful in certain areas than in oth-
ers! How did the participants, providers and clients alike, perceive the SoF?

Questions such as these formed the basis of the qualitative, or process, evalu-
ation of the School of the Future Project. The focus was on the process of
development and implementation, which offers essential information for
improving a project or replicating it in comparable sites. This can be cap-
tured through the perspectives of key players which, when taken together,
reflect what worked and what didn’t work in coordinating social services on
a school campus.

The SoF Experience

A major point that became increasingly obvious over the course of the pro-
ject was the need for a strong qualitative evaluation. When the SoF began,
the emphasis was on quantitative evaluation. The qualitative component
consisted of employing consultants to document the project’s start-up phase
by interviewing project coordinators, school principals, and school district
administrators and liaisons throughout the first two years. As the project
progressed, however, the Foundation recognized that process and implemen-
tation data were essential for validating the effectiveness of the SoF

Early in the project’s third year, the Foundation, with the advice of a special
evaluation review panel, expanded its qualitative component. Although fur-
ther interviews were not in the original evaluation plan, they were added at
this point. A senior researcher with the Foundation was appointed to con-
duct extensive interviews on broad, predetermined topics with project coor-
dinators and other key personnel every few months throughout the duration
of the project and to make site visits to observe the project in action.

In the project’s fourth year the qualitative component was expanded again,
this time at the recommendation of an evaluation review panel that had
been appointed to review the status and comprehensiveness of the overall
evaluation. Two components were added: a Family Survey, to be conducted
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with families living in the neighborhoods of each of the SoF sites to deter-
mine parents’ perspectives of their children’s schools, community, and SoF
services; and a second Key Informant Survey, this to be conducted in the
fifth and final year of the project.

Our experience showed . . .

For a project such as the SoF that focuses on systemic change—coordinat-
ing health and social services in an educational setting—a qualitative, or
process, evaluation is invaluable and should be incorporated into the over-
all evaluation design. It is essential for learning how the project turned
out, what it requires in time, resources, political connections, and up-
front commitments to implement and operate it, and how to recognize and
avoid potential problems. It also provides a blueprint for others who are
interested in replicating or adapting such an effort.
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LEARNING FROM EXPERIENCE

rom the seed of an idea to a fully developed school-based services pro-
ject, the School of the Future provided a valuable learning experience
for the Hogg Foundation. The sections in this book that begin with
“Our experience showed . . .” explain, in brief, some of the key things we
learned regarding specific tasks and issues in initiating and carrying out the
project. From interviews and observations we also gained an overall picture
of the project—its strengths and weaknesses, the challenges and realities it
faced, and its potential for other schools and other neighborhoods. Some of
what we experienced confirms what others have already learned; some, how-
ever, might provide insight to educators and service providers who are seek-
ing, planning—or thrust into—a collaborative school-based services project.

PROJECT STRENGTHS

Some of the SoF strengths anticipated by the funding organization were borne
out by the project. At the end of five years, the overall framework appeared
to be adaptable, responsive to various ethnic groups, resilient in the face of
changing neighborhoods and key players, and flexible enough to fit the needs
of different communities.

Key players at each of the sites expressed project strengths in light of how the
process worked and what outcomes they saw as a result. The major results
they perceived were the many and diverse services brought onto the campus-
es and the development of parent involvement.

The implementation of a variety of social services was the strength men-
tioned most often by survey respondents. Although they realized they would
have had some services without the SoF—in fact, all of the schools had a few
social services before the project began—the key players thought that they
had gained far more than they would have without the project. They
thought the services obtained were more diverse and more accessible than
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they would have been without the coordinators’ efforts, and they liked the
family-oriented, holistic approach that focused on the whole child instead of
addressing individual problems.

Regaining and maintaining involvement of school personnel:
We’ve been successful, but it hasn’t come easily.
— Service Center Director

Parent development also was viewed as a major strength. Respondents cred-
ited the project with making it easier for parents to be involved in their chil-
dren’s schooling as well as helping teachers become more accepting of parents
coming to school. Teachers not only saw parents more often but also saw
them act more at ease in a school setting and deal more cooperatively with
behavior problems. In turn, parents who volunteered in the school found that
the teachers were friendlier and more communicative. As one teacher noted,
“I¢ used to be ‘us’ and ‘them.” Now more often it’s ‘we’.” Respondents also
credited the SoF with improving parent and community relationships with
the school. As the schools became more open and accessible, parents began
turning to them for help and as a community resource. Through the efforts of
the project coordinators and principals, some of the schools are now serving

the role of community centers and “safe havens” in their neighborhoods.

Key to the SoF, according to educators, providers, and participants, was hav-
ing a strong coordinator. Each site considered its coordinator ideal. Listed
among the coordinators’ outstanding qualities were the ability to gain
respect and trust, motivate people and get them involved, deal with prob-
lems quickly and openly, get things done, and serve as a resource for infor-
mation and contacts.

Other strengths focused on the project’s philosophy and process of develop-
ment. These included the project’s flexibility, permitting autonomous devel-
opment at each site; the encouragement of collaboration as a means of more
effective problem solving and better services; and the holistic, family-orient-
ed focus. The Foundation’s five-year funding was seen as a show of commit-
ment and its reputation as a major source of clout and credibility that was
influential in getting the project started as well as providing leverage for
obtaining additional funding.
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FACING REALITIES

The key players surveyed focused far more on project strengths than weak-
nesses. Often they replied “none” or “don’t know of any” when asked to state
the project’s weak areas, and when pressed, they referred to barriers and chal-
lenges rather than weaknesses inherent in the project. Some of the barriers
faced by the SoF were realities that were beyond the project’s control; others
could be viewed as challenges, calling attention to the need for different
approaches or renewed effort.

A five-year commitment at the front-end was good; it enabled
us to build the program without having to worry about
funding, at least for a while.

— Service Center Director

The realities faced by the SoF evaluation team follow. The important thing is to
recognize and acknowledge these and any other realities at a given site or project
and be prepared to face them when instituting a school-based services project.

® Changing demographics

" The planners and implementers of the SoF had no illusions about the popula-

tion served—primarily children and families in low-income, high-minority
areas—but they were surprised, nonetheless, to find that children and their
families were even worse off and their problems more overwhelming than any-
one could have predicted. A disproportionately high percentage of children
at one site, for example, had developmental delays, often quite severe.
Another site saw an increasing number of sex abuse cases, depression, and
issues related to having a parent in prison. Younger and younger children evi-
denced mental health problem:s.

In part this was because the focus of the project was on children at greatest
risk. In part, however, it was due to changing demographics. At one site, as
a result of the influx of families from Central America—families that were
non-English-speaking and had little education, few job skills, and even lower
incomes than their predecessors—the Hispanic population rose, over a ten-
year period, from 38 percent to 52 percent. One result: in one school when
the project began, there were five children in kindergarten who spoke no
English; five years later the school had two full classes of non-English-speak-
ing kindergarteners. The economic downturn was evidenced when the
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school, which initially didn’t qualify for Chapter 1 funds, became eligible for
that federal funding.

e Student and family mobility

Another challenge was student and family mobility. One elementary school
noted a 30 percent turnover among students in a given year. In the middle
schools, which generally consist of grades 6, 7 and 8, students attend for only
three years, at best, and many transfer out and return more than once in that
time period. This lack of academic continuity means that programs lose many
youngsters and their families with whom they start working. As one counselor
said—and she spoke for other service providers as well as teachers—"We invest
in kids, then the kids are gone. It’s hard on the staff as well as the students.”

® Teacher and staff turnover

Mobility is high among staff at most of the demonstratlon schools. Over the
project’s first five years, turnover of principals was high—three schools had
three principals, six had two; only two schools kept the same principal over
the course of the project. Particularly at one site, principals who moved took
teachers with them, resulting in a teacher turnover rate as high as 50 percent
in a given year.

When school personnel were transferred or moved during the course of the
project, it meant that someone who had been oriented to the SoF and possi-
bly had become an advocate was no longer available to fill that role. Because
faculty support is crucial for school-based services, the coordinators had to
explain the project time and time again to help newcomers develop an aware-
ness and acceptance of the SoF as well as renew the interest and motivation
of those already familiar with it.

It should be noted that staff mobility can have a positive as well as a negative
impact. At one site, the turning point came when a middle-school principal
who was lukewarm about health and social services in a school setting was
replaced by a strong advocate for school-based services. On the other hand,
the replacement of a highly supportive elementary-school principal by a suc-
cession of administrators with other priorities dlmmlshed the project’s effec-
tiveness at one elementary school.

e Evaluation-team turnover

Just as teachers and other school staff change over time, so do members of
evaluation teams. Especially in a long-term project, funders must expect eval-
uators to relocate, accept new positions, or graduate and move on. It is wise
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to be prepared for such changes and train replacement personnel to move into
vacated positions so that technical assistance and evaluation at the sites can
continue smoothly.

* Attitudes toward mental health

The term “mental health” elicits different attitudes and interpretations. The
primary concerns of the parents surveyed were survival, safety, and meaningful
activities for their children. Mental health was a low priority, if it was consid-
ered at all.

Among school district personnel, opinions differed. One site thought mental
health implied pathology and feared that mental health programs might stig-
matize the students. In contrast, a site with a counseling program on campus for
several years prior to the SoF had had time to overcome misperceptions and to
enable families to realize the potential value of counseling. Yet another site
avoided the issue by playing down the mental health approach and presenting
the SoF as a dropout prevention program. Using a broad interpretation of the
term, the coordinator brought in activities ranging from recreation to public
safety under the rubric of mental health.

MEETING CHALLENGES

Just as a cup can be viewed as half full or half empty, a problem can be viewed
as an obstruction or a challenge. It is with the latter perspective—a willingness
to meet a challenge or overcome a barrier—that a project director has the great-
est chance for success. SoF coordinators worked hard to meet the following
challenges.

* Getting parent participation _

This was seen as the biggest challenge. Among the barriers were parents’ fear
of school related to their own experiences as students, poor English-language
skills, different cultural backgrounds, and the feeling that the only time they
were asked to come to school was when a child was in trouble.

¢ Effective utilization of the middle school

Respondents agreed that this had much to do with the developmental stage of
middle-school students. Parent involvement at this level also was more difficult
to obtain.
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e Promoting change

It is easier to give lip service to change than to practice it. Challenges that
must be faced in a coordinated or collaborative initiative include turfism, poli-
tics, and all the different rules and regulations, jargon, timelines, and priorities
that exist in agencies accustomed to working independently rather than
together on behalf of a given population. Changing traditional methods and
practices depends as much on a willingness to do so as it does on understanding
and carrying out the necessary tasks.

Five years ago we literally begged parents to come in, we held
them by the hand. Now parents come to the principal with
requests or to express views. They say, “we know something is
happening, we’ll talk to your superintendent; we have a say—
listen to us.” They wouldn’t have done it before; now
they’re empowered.

— Principal

In large bureaucracies, action takes place slowly. As one coordinator noted,
“When two large bureaucracies such as an independent school district and a
department of human services work together, you have several layers of decision
making and approval to go through before any action can be taken.” A school
administrator summed it up: “A bureaucracy doesn’t let people be as flexible as

they'd like.”

Working with parents to bring about change can be a slow and sometimes dis-
couraging process, just as it is to try to bring about change in large systems.
Patience is needed to develop trust, especially among people who are used to
seeing trust broken. It is more productive to focus on changes that take place,
however small—seeing parents come to a basketball game, for example, or
fewer children referred to the principal for misbehavior—than it is to look for
major changes that may not be measurable or obvious for many years.

e Setting achievable goals and expectations

When starting a service intervention, it is unwise to promise—or expect—too
much. Set realistic goals, with objectives that potentially can be met. No sin-
gle initiative or intervention, no matter how promising, is a cure-all; you can
only hope that it will meet the specific goals that have been set.
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* Keeping focused and patient

One cannot change these realities. One can, however, learn to cope with them
and to handle the real-life issues that keep cropping up no matter how much
planning you have done or how skilled you and your colleagues might be. This
calls for:

- dealing with frustrations

- keeping colleagues, clients, and collaborators with you

- continuing to build the program while simultaneously seeking more funding
- focusing on survival skills—your own as well as the project’s

- knowing when, where, and how to get technical assistance

- dealing with political changes and changing players

- anticipating problems and changes

There are no pat answers or solutions to dealing with these challenges. The
important thing is to be aware of potential challenges and problems so you can
be better prepared to handle them when they arise.

MOVING AHEAD

When the initial SoF funding ended after five years, all of the players at each
of the sites worked to make sure that the project would continue. Ultimately,
rather than seek ways to continue the project, the sites sought ways to maintain
the coordinator, for they recognized that the coordinator was the key to the
project and that without that person, there would be no SoF as it had

been developed.

As they had with other processes, each site used a different approach. One incor-
porated school-based services into the school system, subsuming the School of the
Future into the school district’s Youth and Family Service Program. This site had
been planning to do this for several years, and it used the SoF as a model for
program development in other schools throughout the district.

Another school district expanded the program by starting it in a cluster of
schools in a different part of town. The district changed the management
somewhat, placing a coordinator at each of the new schools and giving the

original coordinator a management role for both the old and new sites. Yet
another site added the coordinator’s salary to the budget of the ISD assistant
superintendent for the area in which the project was located. One, unable to
get district support, restructured the position so that the schools involved could
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arrange to use Chapter I funds to employ the coordinator in a role in which
she could continue to carry out the project.

Attesting to the project’s acceptance and success is the fact that it is being
continued at each site for the second year beyond the initial five-year grant
made by the Foundation. These various ways of project continuation exem-
plify the project’s flexibility. Beyond that, the SoF demonstrates the impor-
tance of getting to know the community, of understanding its issues and prob-
lems, and of recognizing the potential contributions of community residents
in overcoming these problems. The project was set up to address some of the
problems of education that extend beyond the classroom. Its contribution to
the field of education is that is has demonstrated some ways in which these
problems can be dealt with more effectively.

No doubt the SoF will continue to evolve as it develops to meet the changing
needs of its schools and communities. The name itself may change or be
dropped, as it has at one site, when the idea of school-based services is incor-
porated into a school system. The important thing is that for educators, pol-
icy makers, service providers, and potential funders, the SoF exemplifies one
approach to school-based services, one that has been tested, evaluated, and
proven a useful means of helping to improve the lives and educational poten-
tial of children and their families.
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Additional School of the Future publications:

The Project Coordinators: A Key to the School of the Future
A Community Catalyst — Austin

A Blueprint for School-Based Services — Dallas

The Health Clinic — Houston

Parent Volunteer Program — San Antonio

Single copies of the booklets listed are available without charge from the Hogg
Foundation for Mental Health, P.O. Box 7998, Austin, TX 78713. For multiple
copies, contact the Research Director, School of the Future Project.
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